COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 06/ 2017

ESTI MATE SUMVARY 08:53: 29
CONTI D C20261 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 20261- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.0  DAYS TI VE ALLOW 96 WORK DAYS
PR SH 72A RESURFACI NG PERCENT TI ME: 93.75 ORI G TI VE ALLOW 90 WORK DAYS
PROJECT NO ERO72A- 039
PR SH 72B RESURFACI NG
NAVE OF RQAD:
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 01/ 06/ 2017 DATE TI ME STARTED 04/ 01/ 2016
14802 W 44th AVE. DATE LET 02/ 11/ 2016 DATE WORK BEGAN
DATE AWARDED 02/ 24/ 2016 DATE TI ME STOPPED 10/ 04/ 2016
DATE CONTRACT EXECUTED 03/ 17/ 2016 DATE ACCEPTED 10/ 04/ 2016
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 04/ 01/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 8,436, 555. 34 PARTI Cl PATI NG $ 8,435, 845. 77 $ 24,882. 20
AWARD PRQIECT AMT: $ 7,152, 818. 75 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 99. 99% TOTAL EARNI NGS 8, 435, 845. 77 24,882. 20
FUNDS AVAI LABLE: $ 709.57 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 8, 435, 845. 77 24,882. 20
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 107, 292. 28
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 8, 435, 845. 77 132, 174. 48
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 8, 435, 845. 77 132, 174. 48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 132, 174. 48

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20261

PCN: 20261-BI D

PRQJECT: ERO72A- 039

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00201

Renoval of Curb

0010 202-00240

0011 202-01130

Rem CGdrail Ty 3 CMO#3

0012 202-01300

Rem End Anchor age CMO#3

0015 202-04002

*Cl ean Cul vert

0020 203-00060

0025 203-01500

Bl adi ng

0030 208-00009

*Erosi on Log Type 2 (18 Inch)

0035 208-00035

*Aggr egat e Bag

0040 208-00103

0045 208-00106 Sweepi ng (Sedi nent Renoval )

*Renoval of Asphalt Mat (Pl aning)

Enbanknent Material (Conplete In Place)

*Renoval and Di sposal of Sedinent (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

0. 000
LF
3. 40000
15, 595. 000
SY
10. 50000
231. 000
LF
7.04000
3. 000
EACH
488. 07000
11. 000
EACH
5, 100. 00000
0. 000
CcY
142. 00000
30. 000
HOUR
228. 00000
284. 000
LF
13. 60000
0. 000
LF
13. 00000
33. 000
HOUR
142. 00000
9. 000
HOUR

159. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

15, 594. 800
0. 200
15, 595. 000

231. 000
0. 000
231. 000

3. 000
0. 000
3. 000

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

30. 000
0. 000
30. 000

284. 000
0. 000
284. 000

0. 000
0. 000
0. 000

32. 500
0. 500
33. 000

8. 500
0. 500
9. 000

Page 2
ESTI MATE RUN 01/ 06/ 2017

08: 53: 29
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
2.10
163, 747. 50
0. 00
1, 626. 24
0. 00
1,464. 21
0. 00
56, 100. 00
0. 00
0. 00
0. 00
6, 840. 00
0. 00
3, 862. 40
0. 00
0. 00
71.00
4, 686. 00
79. 50
1, 431. 00



CONTI D C20261 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20261-BI D ESTI MATE RUN 01/ 06/ 2017
PRQJECT: ERO72A- 039 ESTI MATE NO 0007 08: 53: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 208-00205 *Er osi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
285. 00000 0. 000 0. 00
0055 210- 04030 *Modi fy Quardrail 10, 855. 000 10, 855. 000
LF 0. 000 0. 00
7.60000 10, 855. 000 82, 498. 00
0060 212-00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
11, 700. 00000 0. 000 0. 00
0065 212-00032 *Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
18, 200. 00000 0. 000 0. 00
0067 216-00201 Soil Reten Blanket (S-O(BioD O 1) CMO#2 0. 000 0. 000
SY 0. 000 0. 00
3.29000 0. 000 0. 00
0070 213-00012 Spray-on Ml ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
17, 400. 00000 0. 000 0. 00
0075 304- 07005 Aggregate Base Course (C ass 7) 4, 390. 300 4, 390. 300
CY -0.300 -23.37
77.90000 4,390. 000 341, 981. 00
0080 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 555. 980 516. 210
TON 39.770 7,874. 46
198. 00000 555. 980 110, 084. 04
0085 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 22, 248. 310 22, 248. 310
TON 0. 000 0. 00
83. 20000 22, 248. 310 1, 851, 059. 39
0090 403-34731  *Hot Mx Asphalt (Gading SX) (75) (PG 58-34) 50, 646. 320 50, 646. 320
TON 0. 000 0. 00
84. 60000 50, 646. 320 4,284, 678. 67
0091 606-00301 Cdrail Ty 3 (6-3) CM#3 138. 000 137. 500
LF 0. 500 24.71
49. 42000 138. 000 6, 819. 96



CONTI D C20261 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20261-BI D ESTI MATE RUN 01/ 06/ 2017
PRQJECT: ERO72A- 039 ESTI MATE NO 0007 08: 53: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0092 606-01370 Transition Ty 3G CMO#3 2.000 2.000
EACH 0. 000 0. 00
3, 644. 98000 2.000 7,289. 96
0093 606-01390 End Anchor Ty 3K CMO#3 1. 000 1. 000
EACH 0. 000 0. 00
2,111. 68000 1. 000 2,111.68
0094 606-02003 End Anchor (Nonflared) CMO#3 2.000 2.000
EACH 0. 000 0. 00
3, 835. 99000 2.000 7,671.98
0095 609-60011 Curb Type 6 (Section M 440. 000 440. 000
LF 0. 000 0. 00
14. 90000 440. 000 6, 556. 00
0100 614-80385 *Runble Strip 85, 478. 000 85, 478. 000
LF 0. 000 0. 00
0. 15000 85, 478. 000 12,821.70
0105 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
14, 600. 00000 1. 000 14, 600. 00
0110 626-00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
282, 000. 00000 1. 000 282, 000. 00
0115 626-01104 *Public Information Services (Tier 1V) 1. 020 1. 020
LS -0.020 -139. 20
6, 960. 00000 1. 000 6, 960. 00
0120 627-00005 *Epoxy Pavement MarKking 1, 654. 000 1, 488. 000
GAL 166. 000 12, 084. 80
72.80000 1, 654. 000 120, 411. 20
0125 627-00011 *Pavenent Marking Paint (Waterborne) 3, 263. 000 3,262.700
GAL 0. 300 11.49
38. 30000 3, 263. 000 124,972. 90
0130 627-30205 *Ther nopl asti ¢ Pavenent Marking (Wrd- Synbol ) 54. 000 53. 500
SF 0. 500 12.95
25. 90000 54. 000 1, 398. 60



CONTI D C20261 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20261- Bl D ESTI MATE RUN 01/ 06/ 2017
PRQIECT: ERO72A- 039 ESTI MATE NO 0007 08: 53: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0135 627-30210 *Ther nopl astic Pavenent Marking (Xwal k- St opl i ne) 1, 606. 000 1, 606. 000
SF 0. 000 0. 00
15. 10000 1, 606. 000 24, 250. 60
0140 630-00000  Fl aggi ng 4, 867. 000 4, 755. 500
HOUR 111. 500 3, 055. 10
27.40000 4,867. 000 133, 355. 80
0145 630-00001 Pilot Car Operation 595. 000 595. 000
HOUR 0. 000 0. 00
60. 20000 595. 000 35, 819. 00
0150 630- 00007 Traffic Control I|nspection 61. 000 60. 000
DAY 1. 000 164. 00
164. 00000 61. 000 10, 004. 00
0155 630- 00012 Traffic Control Management 94. 000 94. 000
DAY 0. 000 0. 00
733. 00000 94. 000 68, 902. 00
0160 630-80002 Fl ashi ng Beacon (Sol ar) 2.000 1. 800
EACH 0. 200 21.80
109. 00000 2.000 218. 00
0165 630-80341 Construction Traffic Sign (Panel Size A) 4. 000 3. 600
EACH 0. 400 4. 36
10. 90000 4. 000 43. 60
0170 630-80342 Construction Traffic Sign (Panel Size B) 41. 000 36. 900
EACH 4.100 112. 34
27.40000 41. 000 1,123.40
0175 630- 80355 Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 438. 00
2,190. 00000 2.000 4, 380. 00
0180 630-80356 Advance Warning Flashing or Sequencing Arrow Panel (A 2.000 0. 000
Type
ype) EACH 1. 000 547. 00
547. 00000 1. 000 547. 00
0185 630- 80360 Drum Channel i zi ng Devi ce 52. 000 24. 300
EACH 27.700 301.93
10. 90000 52. 000 566. 80



CONTI D C20261 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20261-BI D ESTI MATE RUN 01/ 06/ 2017
PRQIECT: ERO72A- 039 ESTI MATE NO 0007 08:53: 29
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0190 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
27. 40000 0. 000 0. 00
0195 630-80380 Traffic Cone 75. 000 67.500
EACH 7.500 41. 25
5. 50000 75. 000 412.50
0200 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
2, 700. 00000 1. 000 2, 700. 00
0205 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70016 F/ A Fuel Cost Adj ustnent 75, 624. 870 75, 624. 870
FA 0. 000 0. 00
1. 00000 75, 624. 870 75, 624. 87
0220 700-70018 F/ A Roadway Snoot hness | ncentive 124, 829. 760 124, 829. 760
FA 0. 000 0. 00
1. 00000 124, 829. 760 124,829.76
0221 700-70019 F/ A Asphalt Cenent Cost Adjustnent CMO#2 286, 809. 710 286, 809. 710
FA 0. 000 0. 00
1. 00000 286, 809. 710 286, 809. 71
0225 700- 70021 F/ A On- The-Job Trai nee 1, 280. 000 1, 280. 000
HOUR 0. 000 0. 00
1. 00000 1, 280. 000 1, 280. 00
0230 700- 70025 F/' A Quality Incentive Paynent 137, 606. 710 137, 606. 710
FA 0. 000 0. 00
1. 00000 137, 606. 710 137, 606. 71
0231 700-70034 F/ A Gindi ng HVA 1, 892. 750 1, 892. 750
FA 0. 000 0. 00
1. 00000 1, 892. 750 1,892. 75



CONTI D: C20261 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20261-BI D ESTI MATE RUN 01/ 06/ 2017
PRQIECT: ERO72A- 039 ESTI MATE NO 0007 08: 53: 29
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0232 700- 70220 F/ A Phone Serv (Internet) 746. 840 548. 860
F A 197. 980 197.98
1. 00000 746. 840 746. 84
0235 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 8,415,495.34 $ 24,882.20% 8,414,785.77
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0240 620- 00001 Field Office (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
18, 800. 00000 1. 000 18, 800. 00
0245 620-00011 Field Laboratory (dass 1) 0. 000 0. 000
EACH 0. 000 0. 00
20, 400. 00000 0. 000 0.00
0250 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 130. 00000 2.000 2, 260. 00
CAT 0400 CURRENT AMI  $ 21, 060. 00 $ 0.00$ 21, 060. 00

PRQJIECT TOTAL CURRENT AMI $ 8,436, 555.34 $

24,882.20% 8,435,845.77



